
 EXPANSION UPDATE 

Week of December 20, 2009 

 

 
Updates 
Visible work on the project has slowed over the 
holidays, but we are still on schedule to have 
construction completed in early May.  During 
the first couple of weeks of January work will 
really pick up as the structural steel frame is 
assembled.  In the next month the appearance 
both outside and inside should change 
dramatically.  Again, we appreciate your 
patience as we continue to work on expanding 
the Fitness Center.  
 
What to Expect 
Next Week: 

- Minor interior work will continue on the southeast corner of the Fitness Center, behind the 
black plastic. 

 
Near Future: 

- Work on the steel framing/structure for the expansion should begin the first week of 
January. 

- The expected timeframe for some of the major relocation of equipment has moved to 
mid-February.  At this time we also expect to have the relocation of interior doors and 
entryway upgrades complete. 

 
Impacts to Members 
With the construction of the building frame we anticipate there will be some additional noise 
coming from the exterior of the building.  Additionally, as work on the interior office moves 
towards completion we may have some interior noise as well. 
 
The relocation of equipment and reduced parking outside the facility will continue to be an 
impact throughout construction. 
 
Tell Us What You Think 
While we anticipate some impacts during construction, the staff at the CRC is committed to 
mitigating these impacts as much as possible.  Let us know how we are doing, by filling out a 
comment card, talking to our staff, or emailing us at chris.ghione@mhcrc.com.  We really feel 
the final project will be “worth the weight”. 
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